
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:12 PM

Run date

Time

Reviewer: Wright, Doug 02-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 099 Date: 30-Jun-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 295

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the top of the footing anchor , &
work on the temporary tower .

Crews had to grout the last 45 rings around the funors . Crews had to prepare their tools &
materials . They were done at 7:25 AM.

Then , crews had to mix the grout & fill the rings , clean the area , wet the top of the grout , &
work with Aaron & augie on hauling bedris , water tank , empty ballets , & grout mixer out of the site ,

In addition to that , crews had to work on a new shipment of rings for the dowels . The shipment
was delivered to the site at 10:15 AM. Crews had to unload this shipment & bring the materials to the site ,
place & center the rings , & caulk them Crews were done at 12:00 PM.

In the afternoon , crews had to grout 60 rings . They started to mix the grout , & grout the rings at
12:40 PM. Crews were done at 2:00 PM. They had to clean the area . Crews were done at 2:30 PM.

After that , crews had to clean the dowels , wet the top of the grout , & work on house keeping to the
end of the shift .

Luis , Ignacio & Jose T. had to work on the jacking system preparations . Crews had to cut the
concrete for the plates . At 12:00 PM. Crews had cut 8 - 0.5 X 0.5 meter locations .

In the afternoon , crews had to grout around the temporary tower on the four legs . Crews started at
2:45 PM. They were done at 4:00 PM.

After that , crews resumed cutting the concrete in the middle . At the end of the shift crews had cut
2 locations .

At 9:00 AM. Aaron & Augie came to the site to work on house keeping . Crews had to work on
rigging equipment & materials in & out of the site . They were done at 10:00 AM.

For CCO # 36 - S , Rick , Jose , Carlos M. & Carlos G. 8 regular hours , & 2 hours over time .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LUIS DIAZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM IGNACIO GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE ROMOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 099 Date: 30-Jun-2010 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 20-24KW DSL

8.00

000008

0.00

No

0.00 0.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


